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BHF-0056(1)9                    STRUCTURE C-307 OVER RAILROAD NEAR MODENA3 $305,816.75ADAMS & SMITH, INC. $15,290.84 $290,525.91 05/29/2006

IM-15-7(231)287                 I-15; BLUFFDALE TO 12300 SOUTH 1 $262,382.57AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $13,119.13 $249,263.44 05/29/2006

IM-215-9(117)20                 I-215; 2100 South to North Temple 7 $0.00 ($163,365.66) $0.00 05/10/2006

IM-NH-STP-15-3(28)112           I-15; MP 112.3 to MP 120.7 7 $0.00 ($57,486.34) $0.00 05/31/2006

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   19 $4,066,991.89AMES CONSTRUCTION, INC. $203,349.59 $3,863,642.30 05/30/2006

*STP-0024(28)53                 SR-24; SOUTH LYMAN TO 300 EAST, BICKNELL6 $402,604.26BROWN BROTHERS CONSTRUCTION CO. $20,130.21 $382,474.05 05/03/2006

*STP-0024(28)53                 SR-24; SOUTH LYMAN TO 300 EAST, BICKNELL7 $811,039.67 $40,551.98 $770,487.69 05/24/2006

NH-BRF-0006(60)256              US-6 AT SUNNYSIDE JCT.                                      11 $47,364.35BUILD, INC. $2,368.22 $44,996.13 05/04/2006

STP-0108(14)10                  SR-108; Sidewalk in Weber County 2 $155,793.10COP CONSTRUCTION LLC $7,789.66 $148,003.44 05/25/2006

STP-LC41(7)                     MARYSVALE CANYON BIKE PATH, SEVIER12 $276.27CROWLEY CONSTRUCTION, INC. ($19,224.55) $276.27 05/25/2006

BHF-0218(1)6                    SR-218, Near Newton Bridge # F-8 1 $70,312.40DRY CREEK STRUCTURES LLC $3,515.62 $66,796.78 05/31/2006

SP-9999(852)                    Flagging Service Various Locations in Price Dist.7 $1,708.20ESG FLAGGING SERVICES $85.41 $1,622.79 05/01/2006

BRF-0102(3)17                   SR-102; OVER CORINNE CANAL AT HAWS CORNER                   5 $89,301.16FLARE CONSTRUCTION, INC. & SUBSIDIARY $4,465.06 $84,836.10 05/08/2006

BRO-LC41(11)                    Three Bridges in Sevier County 3 $218,738.32 $10,936.92 $207,801.40 05/04/2006

STP-0091(25)0                   SR-91; M.P. 0.3 to M.P. 3.5 1 $156,033.01 $7,801.65 $148,231.36 05/15/2006

IM-70-4(44)174                  I-70; FLOY WASH TO CRESCENT JUNCTION1 $1,275,136.73FREHNER CONSTRUCTION CO., INC. $63,756.84 $1,211,379.89 05/15/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         19 $104,771.33 $5,238.57 $99,532.76 05/03/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         20 $605,426.89 $30,271.34 $575,155.55 05/25/2006

SP-0106(7)5                     SR-106, FROM LUND LANE TO US-89 4 $0.00GENEVA ROCK PRODUCTS, INC. ($58,758.71) $0.00 05/10/2006

STP-LC11(20)                    Historical Emigrant Trail 1 $338,794.50 $16,939.73 $321,854.77 05/04/2006

NH-0040(42)149                  SR-40; BALLARD TO JENSEN                                     2 $659,271.88GERBER CONSTRUCTION, INC. $32,963.59 $626,308.29 05/09/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 7 $519,145.70GRANITE CONSTRUCTION CO OF UT $25,957.29 $493,188.41 05/04/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 8 $1,199,083.68 $59,954.18 $1,139,129.50 05/18/2006

BHF-0053(16)1                   SR-53; 24th Street Viaduct - Ogden Bridge #C-6554 $53,439.00 $2,671.95 $50,767.05 05/23/2006

NH-0040(43)117                  SR-40; BALLARD TO JENSEN 9 $92,529.87 $0.00 $92,529.87 05/24/2006

SP-0232(4)0                     SR-232 FROM SR126 TO GORDON AVENUE8 $0.00 ($74,319.05) $0.00 05/16/2006

STP-0039(10)19                  SR-39 AT 500 SOUTH AND SR-167 BRAKE CHECK AREA5 $3,422.70 $171.14 $3,251.56 05/31/2006

*STP-0126(7)5                   SR-126; SR-107 to SR-108 1 $417,951.92GRANITE CONSTRUCTION COMPANY $20,897.60 $397,054.32 05/04/2006

BHF-0068(19)64                  SR-68; Redwood Road Over I-215 North #C-5122 $380,593.67 $19,029.68 $361,563.99 05/24/2006

IBHF-15-6(152)266               I-15; Center Street Interchange 2 $430,872.23 $21,543.61 $409,328.62 05/09/2006

STP-2060(1)0                    11400 South at State Street 3 $369,833.89 $18,491.69 $351,342.20 05/17/2006

STP-3328(1)0                    300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      2 $494,079.59 $24,703.98 $469,375.61 05/08/2006

SP-0052(5)0                     SR-52; 800 North, 1200 West Intersection Relocation9 $31,278.36H. E. DAVIS CONSTRUCTION, INC. $1,563.92 $29,714.44 05/09/2006
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STP-0006(31)150                 Pedestrian Safety In Santaquin City 1 $233,715.07H. E. DAVIS CONSTRUCTION, INC. $11,685.75 $222,029.32 05/31/2006

STP-2860(1)0                    700 NORTH; MAIN STREET 900 EAST, PAYSON2 $215,059.15 $10,752.96 $204,306.19 05/31/2006

SP-9999(732)                    SR-118 MP 10 to MP 15 & SR-258 MP 0 to MP 25 $0.00HALES SAND & GRAVEL, INC. ($15,288.34) $0.00 05/25/2006

SP-9999(732)                    SR-118 MP 10 to MP 15 & SR-258 MP 0 to MP 24 $0.00 ($32,691.38) $0.00 05/08/2006

SP-9999(680)                    TWO INTERSECTIONS IN REGION FOUR8 $18,838.75HAMILTON BROTHERS ELECTRIC, INC. $941.94 $17,896.81 05/29/2006

SP-9999(820)                    Traffic Signals in Region 4 SR-212 & SR-9 7 $88,066.31 $4,403.32 $83,662.99 05/29/2006

SP-0235(2)1                     SR-235 and 400 North, Ogden 4 $300.00HIDDEN PEAK ELECTRIC CO., INC. ($1,539.14) $300.00 05/02/2006

SP-9999(705)                    3 TRAFFIC SIGNAL SYSTEM IMRPOVEMENTS10 $0.00 ($4,680.00) $0.00 05/15/2006

SP-9999(759)                    3 Signals in Summit County 1 $85,065.36 $4,253.27 $80,812.09 05/30/2006

STP-9999(376)                   I-84, I-15, SR-91 in Region one 3 $23,808.52 ($2,932.23) $23,808.52 05/16/2006

STP-9999(385)                   900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO3 $73,537.39 $3,676.87 $69,860.52 05/02/2006

IM-70-3(43)107                  I-70 MP107.50 TO MP138.25, ROTOMILL / CHIP SEAL7 $3,018.75INTERMOUNTAIN SLURRY SEAL, INC. $0.00 $3,018.75 05/04/2006

IM-9999(844)                    I-80; RP 69 TO 76 AND 89 TO 94, I-84; RP 115 TO 1201 $506,530.22 $25,326.51 $481,203.71 05/04/2006

NH-STP-0089(123)10              SR-89; MP 10-21 2 $537,521.34 $26,876.07 $510,645.27 05/31/2006

NH-STP-0089(123)10              SR-89; MP 10-21 1 $120,830.47 $6,041.52 $114,788.95 05/08/2006

SP-9999(850)                    Various Locations Region 3 Area 1 $132,490.94 $6,624.55 $125,866.39 05/15/2006

STP-0313(2)7                    SR-313; MP 7.1 to 22.52 6 $105.00 ($22,869.35) $105.00 05/10/2006

STP-9999(393)                   SR-111; SR-48 TO 5400 SOUTH AND SR-202; SR-201 TO I-805 $0.00 ($28,075.79) $0.00 05/25/2006

STP-3191(1)0                    Middleton Dr; 425 W to Green Spr. Dr, Wash. City3 $299,419.78INTERSTATE ROCK PRODUCTS, INC. $14,970.99 $284,448.79 05/11/2006

SP-0191(49)147                  US-191; Moab to I-70 @ Crescent Jct (Passing Lane)1 $132,468.87LEGRAND JOHNSON CONSTRUCTION CO. $6,623.44 $125,845.43 05/15/2006

SP-0120(2)1                     SR-120; MP 1 to MP 3 2 $171,204.25PENHALL COMPANY $8,560.21 $162,644.04 05/08/2006

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON11 $202,220.40RALPH L WADSWORTH CONSTR CO INC $10,111.02 $192,109.38 05/31/2006

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON10 $365,491.84 $18,274.59 $347,217.25 05/04/2006

BHF-0012(9)48                   SR-12; Over Allen's Wash Structure E-10912 $0.00 ($9,613.14) $0.00 05/31/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   30 $2,986,619.31 $149,330.97 $2,837,288.34 05/15/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   31 $699,826.00 $34,991.30 $664,834.70 05/25/2006

STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREET TO VIRGINIA STREET37 ($7,282.66) ($168,041.89) ($7,282.66) 05/16/2006

BHF-0279(5)2                    SR-279 Long Canyon Wash Structure E-13043 $24,362.22SKYVIEW EXCAVATION AND GRADING, INC. $1,218.11 $23,144.11 05/03/2006

HPP-0089(45)341                 US-89 & 200 NORTH, KAYSVILLE INTERCHANGE                    4 $117,691.23 $5,884.56 $111,806.67 05/24/2006

CM-LC49(86)                     PROVO AREA OPTIC AND WAN 2 $277,648.55SORENSEN, CRAIG F. CONSTRUCTION, INC. $13,882.43 $263,766.12 05/04/2006

SP-9999(719)                    SR-146 & 200 S, PLEASANT GROVE; SR-89 & 700 N, LINDON8 $130,875.64 $6,543.78 $124,331.86 05/03/2006

*NH-STP-0089(73)356             SR-89; WALL AVE TO 2700 NORTH, OGDEN                        10 $112,806.86STAKER & PARSON COS DBA JACK B. PARSON C $5,640.34 $107,166.52 05/15/2006

*STP-0013(15)0                  SR-13; BRIGHAM CITY MAIN STREET 1 $604,940.38 $30,247.02 $574,693.36 05/09/2006
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IM-15-8(105)365                 I-15; BRIGHAM CITY TO CORINNE 4 $264.80STAKER & PARSON COS DBA JACK B. PARSON C ($36,027.13) $264.80 05/29/2006

ISTP-9999(834)                  I-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE2 $450,789.79 $22,539.49 $428,250.30 05/30/2006

ISTP-9999(834)                  I-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE1 $535,323.33 $26,766.17 $508,557.16 05/08/2006

STP-0030(17)106                 SR-30; at 2200 North 6 $2,416.78 ($34,983.11) $2,416.78 05/16/2006

STP-3354(2)1                    40TH STREET; GRAMERCY TO HARRISON, OGDEN                  10 $9,656.18 ($57,522.99) $9,656.18 05/31/2006

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 14 $306,146.71STAKER & PARSON COS DBA STAKER PAVING & $0.00 $306,146.71 05/25/2006

ISTP-IM-15-6(154)272            I-15; NB 800 N Orem to 500 East American Fork1 $1,360,260.68 $68,013.03 $1,292,247.65 05/25/2006

NH-0089(101)329                 SR-89; 300 NORTH SPRINGVILLE TO 1860 SOUTH PROVO2 $59,124.60 $2,956.23 $56,168.37 05/10/2006

SP-0036(14)56                   TOOELE TO MILLS JCT 27 $81,509.27 $0.00 $81,509.27 05/31/2006

SP-0036(14)56                   TOOELE TO MILLS JCT 26 $66,321.22 $0.00 $66,321.22 05/01/2006

SP-0067(7)0                     Legacy Parkway 2 $2,116,476.56 $105,823.83 $2,010,652.73 05/24/2006

SP-9999(741)                    SR-181 and SR-186 in Salt Lake County 4 $7,324.58 ($45,738.58) $7,324.58 05/10/2006

STP-0068(20)50                  REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH9 $484,153.04 $24,207.65 $459,945.39 05/31/2006

STP-1826(1)0                    OLD HWY 91; MONA TO N. JUAB CO. LINE                        8 $25,823.02 $1,291.15 $24,531.87 05/01/2006

STP-2094(1)9                    3200 WEST; 4100 SOUTH TO 4700 SOUTH                         1 $202,755.32 $10,137.77 $192,617.55 05/08/2006

IBHF-IM-15-2(43)62              BRIDGE; I-15 OVER SR-130 NEAR CEDAR CITY10 $14,476.97STAKER & PARSON COS DBA WESTERN ROCK PRO $0.00 $14,476.97 05/23/2006

IM-NH-STP-15-2(48)54            I-15 Hamilton Fort North Cedar 5 $175,278.76 $0.00 $175,278.76 05/09/2006

*NH-0491(1)0                    US-491; MONTICELLO TO COLORADO STATE LINE3 $1,223,295.52W. W. CLYDE & CO $61,164.78 $1,162,130.74 05/04/2006

SP-0191(30)125                  MOAB TO I-70 AT CRESENT JCT. 24 $44,853.01 $0.00 $44,853.01 05/29/2006

SP-0191(30)125                  MOAB TO I-70 AT CRESENT JCT. 23 $8,608.02 $0.00 $8,608.02 05/08/2006

*IM-15-5(32)223                 I-15; SOUTH NEPHI TO NORTH NEPHI 1 $657,571.23WADSWORTH BROS CONST. CO. INC. $32,878.56 $624,692.67 05/09/2006

BHF-9999(322)                   BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-245 $51,247.93 ($26,335.27) $51,247.93 05/15/2006

BHF-STP-0068(17)45              SR-68; BRIDGE REHAB 100 S, 200 S, & 300 S2 $616,961.16 $30,848.06 $586,113.10 05/11/2006

BRO-LC43(20)                    Brown's Canyon Road over Weber River 3 $52,689.20 $2,634.46 $50,054.74 05/04/2006

BRO-LC49(35)                    PROVO RIVER AT ENTRANCE TO UT LAKE ST PARK                  4 $44,094.61 $2,204.73 $41,889.88 05/25/2006

IBRF-80-4(88)154                BRIDGE; I-80 .6 MILES EAST OF WANSHIP                       2 $575,294.49 $28,764.72 $546,529.77 05/04/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)19 $2,488,264.45 ($1,186,209.22) $2,488,264.45 05/24/2006

SP-15-8(34)342                  I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)3 $6,034,597.00WEBER COUNTY CONSTRUCTORS $301,729.85 $5,732,867.15 05/09/2006

SP-15-8(34)342                  I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)4 $3,094,483.38 $154,724.17 $2,939,759.21 05/25/2006

SP-0191(28)52                   BLANDING TO MOAB 18 $15,235.68WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M $0.00 $15,235.68 05/25/2006

ISTP-80-1(40)96                 I-80 West Bound off Ramp to SR-36 2 $266,152.52WESTERN QUALITY CONCRETE, INC. $13,307.63 $252,844.89 05/04/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 22 $404,599.23 $20,229.96 $384,369.27 05/29/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 21 $478,891.40 $23,944.57 $454,946.83 05/15/2006
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STP-LC35(142)                   Emigration Canyon, Salt Lake CITY Bike Lanes3 $103,493.22WESTERN QUALITY CONCRETE, INC. $5,174.66 $98,318.56 05/10/2006

STP-LC35(125)                   BELL CANYON / BONNEVILLE TRAILHEAD                          1 $84,184.20WESTERN STRUCTURES & PRECAST $4,209.21 $79,974.99 05/22/2006

Totals $41,839,820.09($21,730.27)$43,863,791.69
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